

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PRED- Adilabad District –TFC-BT Renewals to 4 roads in Adilabad Constituency in Adilabad District at an Est. cost Rs. 98.00 lakhs under TFC Grants – Revised Administrative Sanction– Accorded -Orders – Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (Progms.I) DEPARTMENT

G.O.Rt.No. 103

Dated:- 28 -1-2010

Read the following:-

1. G.O.Rt.No.557,PR&RD (Progms.I)deptt., dt.12.12.2007
2. From CE ,PR,RIAD,Lr.No.RIAD/AEE-11/DEE2/BTR-  
TFC/Package-Rs98.00 lakhs/ADB/07-08, dt.20.6.09& 22.9.2009.  
&&&

ORDER

In the reference 1<sup>st</sup> read above, Govt. have issued orders according administrative sanction for the following works among other works for the year 2006-07 for maintenance of roads and Bridges.

Sl. No.	Name of the road (BT renewal to the road)	Length of road proposed(Kms)	Total Cost (Rs.in Lakhs)
1	Approach road to Pochera	1.70	17.00
2	R/f NH 7 to PWD road via Chanda T	1.20	8.00
3	R/f PWD road to Bhavaniguda via Chaprala	4.00	40.00
4	R/f Sunkdl to Kosai Via. Talamadugu	5.00	33.00
	Total		98.00

2.. In the reference 2<sup>nd</sup> read above, the Chief Engineer,PR,RIAD, Hyderabad has reported that the above works were entrusted as a package on tender basis to Tirumala Constructions, Adilabad at T.P.3.69% excess over the sanctioned estimate rates based on 2007-08 CSSR. Out of 4 works, completion cost of 3 road works is within the administratively sanctioned amount & completion cost in respect of one work is increased from Rs. 8.00 lakhs to Rs. 10.30 lakhs due to execution of certain essential addl.items. However, it is reported that total completion cost of Rs. 97.60 lakhs of the package of works are within the total administrative sanction amount of Rs. 98.00 lakhs and that no further financial implications were involved on the package of works. The road wise completion cost of each work in the package is as follows:-

Sl No.	Name of the work	Administrative sanction in lakhs	Value of work done including TP (completion cost)	RAS required (Total value of work done)
1	BT Patch work on road from NH 7 to PWD road via Chanda T	8.00	1030236.20	1030236.20
2	Renewal BT on Road from PWD road to Bhavaniguda via Chaprala, chandpally	40.00	3816356.64	0
3	Renewal BT on Road from approach road to Pochera MP Adilabad	17.00	1619276.78	0
4	Renewal BT on Road from Sunkidi to Kosai MP Talamadugu	33.00	3294215.49	0
	Total	98.00	9760085.11	1030236.20

PTO

: 2 :

3. The Chief Engineer, PR, RIAD, Hyderabad has therefore, requested the Govt. to accord Revised Administrative Sanction for the work at Sl.No.1 ie. BT Patch work on road from NH 7 to PWD road via Chanda T for an amount of Rs. 10,30,236.20 as against the original administrative sanction of Rs. 8.00 lakhs.

4. Government after careful examination, hereby accord Revised Administrative sanction for the work at Sl.No. 1 as at para 2 above since the total completion cost of the above package is within the total administrative sanctioned amount.

5. The Chief Engineer, Panchayat Raj, Twelfth Finance Commission, Hyderabad is requested to take necessary action in the matter accordingly.

6. This is issued with the concurrence of Finance Department vide U.O.No.21724.N/95/FC.I/09,dt: 12-11-2009.

7.. A copy of this order is available on the internet and can be accessed at the address : <http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (PR), Twelfth Finance Commission, Hyderabad.

The Superintending Engineer,PR,  
Adilabad District

The Asst..P.A.O., Adilabad Dist.

Copy to:Director of Accouints, Hyderabad.

The Accountant General,A.P., Hyd.

P.S. to Minister (Panchayat Raj)

P.S. to Secy. to Govt.,PR dept.

SC/SF

//Forwarded by Order //

SECTION OFFICER